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This Week
• TOF W tests continue, modification decisions made? 
• New HV connector for TOF W chosen, tested 
• RXNP & HBD fabrication continues 
• Run 6 Ends Shutdown 2006 starts
• MPC N and RXNP safety Review minutes published
• Shield wall opened to be disassembled/stowed by Fri.
• Flammable Gas purged
• Blue sheets closed?
• HBD flashlamp tests
• MuTr ground fault tests
• MuID noise problem tests
• EC EmCal tests/repairs
• No meeting End of Run Party
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PHENIX Shutdown Overview

7/28/20067/24/20065 daysPlanned electrical power outage

11/17/200611/17/20060 daysShutdown Concluded

11/17/200610/16/200625 daysRun Prep

10/16/200610/16/20060 daysRHIC Cooldown Begins

10/11/20069/22/200614 daysE carriage roll in & setup

10/4/20065/1/2006113 daysBuilding and infrastructure tasks

9/21/20067/19/200647 daysSubsystem maint/repair tasks

9/21/20067/19/200647 daysDetector Upgrades

7/18/20066/27/200616 daysShutdown Preparations

6/27/20066/27/20060 daysEnd of Run 6

7/21/20065/1/200660 daysPre Shutdown Tasks

11/17/20065/1/2006145 daysPHENIX Shutdown '06 

Finish_DateStart_DateDurationTask_Name
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Prior To Shutdown

In Progress2 wksModify TEC connectors

6/30/066/26/061 wkWork Permits

0 daysEnd of Run 6

TBD 1 wkDesign piping route for Bridge water

In Progress 12 wksOrder/fabricate parts for RXNP/HBD/MPC N

SDR 6/22In Progress 6 wksDesign mounting/install'n for MPC N

In Progress 4 wksTOF West pre-installation tests (hi bay)

Here 0 daysReceive TOF West detectors from VU

Complete 4 wksHBD cable mangement

SDR 6/22 Complete 4 wksMechanical design  For RXNP

60 daysPre Shutdown Tasks
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Shutdown Prep

7/18/20067/18/20061 dayInstall decking

7/17/20067/17/20061 dayMove beampipe collar to AH

7/17/20067/17/20061 dayInstall 12 ton cart on tracks

7/14/20067/13/20062 daysRetract and remove EC to AH

7/12/20067/12/20061 dayMove MMS full south and restrain

7/11/20067/11/20061 dayRemove beampipe collar

7/10/20067/6/20063 daysPrepare EC for move to AH

7/5/20067/5/20061 dayTake down EC access ladder & fold platforms

6/30/20066/27/20061 wkRemove rolling wall and plug doors

DoneDone1 dayOpen rolling door

DoneDone1 dayOpen up & prep

6/29/20066/27/20063 daysDAQ tests (no Flam. Gas)

TodayToday0 daysEnd of Run party

DoneDone2 daysPurge gas from all detectors

7/18/20066/26/200616 daysShutdown Preparations
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Detector Upgrades

9/20/20069/20/20061 dayMove CM North

9/19/20069/13/20065 daysElectrical installation

9/12/20069/6/20065 daysMechanical installation

9/5/20068/30/20065 daysPrepare for installation

8/29/20068/28/20062 daysMove CM south

9/20/20068/28/200618 daysMPC N

9/1/20068/28/20065 daysElectrical installation

8/25/20068/21/20065 daysMechanical installation

8/18/20068/14/20065 daysPrepare for installation

9/1/20068/14/200615 daysHBD

8/18/20068/14/20065 daysElectrical installation

8/11/20068/7/20065 daysMechanical installation

8/4/20067/31/20065 daysPrepare for installation

8/18/20067/31/200615 daysRXNP

8/4/20068/2/20063 daysTOF Electrical Installation

8/1/20067/3120062 daysTOF Mechanical installation

7/21/20067/21/20061 dayMockup test installation

7/20/20067/19/20062 daysPrepare installation Fixtures

8/4/20067/19/200613 daysTOF W
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Subsystems
Task Duration Start End

Subsystem maint/repair tasks 109 days 5/1/06 9/28/06

Prepare EC for subsystems work 1 wk 7/19/06 7/25/06

Magnet subsystems tasks (TBD) 1 day 7/19/06 7/19/06

Aerogel tasks (TBD) 1 day 7/20/06 7/20/06

BBC tasks 50 days 7/21/06 9/28/06

Remove BBC South 2 days 8/21/06 8/22/06

Replace PMT's 13 days 8/23/06 9/12/06

Reinstall BBC South 2 days 9/13/06 9/14/06

Remove BBC North 2 days 8/28/06 8/30/06

Replace PMT's 5 days 8/31/06 9/6/06

Reinstall BBC North 2 days 9/7/06 9/8/06

DC 

HV/LV 2 wks 7/17/06 7/29/06

DC West wire repairs 1 week 9/15/06  9/19/06
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Task Duration Start End
Subsystem maint/repair tasks 109 days 5/1/06 9/28/06 

EmCal tasks (EC) 7 days 6/27/06 7/7/06
EmCal tasks (WC) 5 days 7/10/06 7/15/06
FCAL tasks (TBD) 1 day 7/27/06 7/27/06
MPC S repairs 2 wks 7/19/06 8/1/06   
MuTr  tasks 42 days 7/19/06 9/14/06
Remove lampshade(s) 1 day 7/19/06 7/19/06
Repair HV 8 wks 7/20/06 9/13/06
Reinstall lampshade(s) 1 day 9/14/06 9/14/06

MuID  tasks (TBD) 1 day 8/2/06 8/2/06
PC tasks (TBD) 1 day 8/3/06 8/3/06
RICH tasks (TBD) 1 day 8/4/06 8/4/06
TEC tasks 

(General Maintenance) 9 wks 7/19/06 9/19/06
TOF E tasks (TBD) 1 day 8/7/06 8/7/06
ZDC tasks (TBD) 1 day 8/8/06 8/8/06
Subsystem Survey 3 wks 7/31/06 8/18/06
Other Subsystem tasks (TBD) 6 wks 8/9/06 9/19/06

Subsystems (continued)
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Infrastructure 
Work

7/21/066/26/064 wk

New raw materials storage container –
painting & doors needed

10/4/20065/1/20061 dayTBD

10/4/200610/3/20062 days
Install bridge access platforms from EC & 
eyebrow

9/22/066/22/063 moRepair roof leaks

10/4/20066/26/2006113 daysall other PHENIX infrastructure

10/4/20066/26/20061 dayTBD

10/4/20066/26/20061 dayCounting House

10/4/20066/26/20061 dayTBD

10/4/20066/26/20061 dayRack Room

10/4/20066/26/20061 dayTBD

10/4/20066/26/20061 dayExhaust fan maintenance

10/4/20066/26/20061 dayGas Mixing House

10/4/20066/26/20061 dayTBD

10/4/20066/26/20061 dayGas Pad

8/9/20068/3/20061 wkReplace WC sliding platform hoisting cables

8/2/20068/2/20061 dayMove WC away from Wall

8/1/20067/26/20061 wk
Rewire/add IR Ceiling lights on emergency     
power

7/25/20067/19/20061 wkReplace emergency fan louvres

7/17/20067/17/20061 dayRepair water lines to Bridge

8/9/20067/17/200618 daysIR infrastructure tasks

10/4/20066/26/20061 dayTBD

10/4/20066/26/2006113 daysAH infrastructure tasks

10/4/20066/26/2006113 daysBuilding and infrastructure tasks
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EC Roll-in

10/16/200610/16/20060 daysRHIC Cooldown Begins

10/11/200610/11/20061 dayInstall EC rear access & ext.

10/10/200610/10/20061 dayInstall EC Ladder

10/9/200610/3/20061 wkConnect EC services

10/2/20069/29/20062 daysEC Roll in

9/28/20069/22/20061 wkPrepare EC for move to IR

10/11/20069/22/200614 daysE carriage roll in & setup
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Prep for Run 7

11/17/200611/17/20060 daysShutdown Concluded

11/17/200611/13/20061 wkRHIC beam conditioning

11/17/200611/13/20061 wkBeam in blue ring

11/17/200611/13/20061 wkBeam in yellow ring

11/17/200611/13/20065 daysAll Up Commissioning

11/10/200611/10/20061 dayStart Flammable Gas Flow

11/9/200610/27/20062 wksPink Sheeting & Blue Sheeting

10/26/200610/26/20061 dayClose rolling door

10/25/200610/25/20061 dayInstall Plug Door & steel platform

10/24/200610/18/20061 wkRebuild Rolling door

10/17/200610/17/20061 dayInstall beam pipe collar

10/16/200610/16/20061 dayMove MMS full North

11/17/200610/16/200625 daysRun Prep

10/16/200610/16/20060 daysRHIC Cooldown Begins
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Shutdown 2006
key dates

• MPC North & RXNP Safety Reviews June 22 [Done]
• Run ends June 26 [Done]
• End of Run Party June 29 [Today]
• Open Shield wall June 26 [Done]
• Prep and move EC July 10
• Install TOF W (start) July 17
• Planned electrical outage July 24th-28th (1 week)
• Install RXNP (start) July 31
• Install HBD (start no later than) Aug 14 (possibly as early as Aug 1)
• Install MPC North (start no later than) Aug 28 
• Start EC roll in Sep. 22
• Start RHIC Cooldown Oct. 15
• Start Physics data taking Nov. 17 

Subsystems: Get requests for maintenance in early to get on 
theschedule
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Next Week

• 4th of July Holiday 

• EC prep for move to AH

• TOF W Hi Bay Tests: Install new HV connectors

• Em Cal East maintenance

• Finish/submit Work Permits

• Continue fabrication of RXNP, HBD, MPC N

•
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Breaker Safety 
Update on breaker analyses and equipment 
upgrade plans:

Fuse Issues

Siemens Allis Low Voltage Air Circuit 
Breaker
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TOF W

• Mounting holes finished
• HV connectors chosen to be replaced next week
• Adapters for HV connectors made
• Need final locations for detectors 
• Remove/modify/reinstall rails?
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RXNP

Prism holders?

LED Box location?

Safety review 

Shim machining problems
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Cable Trays to be routed on inside 
of lead bricks at OD of CM pole 
faces

Cable routing plan to be finalized

RXNP Rack to be located on Bridge 



6/29/2006 Weekly Planning Meeting 18

HBD

Purchasing List done

SB Road Trip

1st detector now at SB
2nd shipped from Weizmann Inst.
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MPC North
• Model rec’d
• Manufacturing/Assembly drawings
• Rack final location?
• Cable routing plan
• UI techs assist in installation?
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MPC North

MPC N rack to be 
mounted ontop of 
MUID rack in NW 
of IR (on floor 
near west side of 
MMN)

Other locations are being considered.
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Other Projects
Muon RPC 

• Nothing New
Beampipe design

• Nothing new design concept in progress
New CM Crane

• Nothing new
Engineering Documentation

• Nothing new
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Work Permits

New Detectors

• TOF West same as last year, update and submit
• RXNP Low-low-low? PHENIX permit/procedure
• HBD  write procedure (Med-low-low)
• MPC N similar to last year, update and submit

Maintenance

• MuTr  - combine N & S  confined space permit
• DC Low-low-low? PHENIX permit/procedure
• BBC Low-low-low? PHENIX permit/procedure
• MPC S Low-low-low? PHENIX permit/procedure
• EmCal Low-low-low? PHENIX permit/procedure
• TEC Low-low-low? PHENIX permit/procedure

Other Work

• No permit requirements identified?
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C-A Tasks

Current Tasks

•General run support/building services
•New storage trailer needs doors (paint?)
•Fix roof leaks 
•HVAC troubleshooting/repair

Tasks for Shutdown 2006

•See Shutdown schedule
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Links for the shutdown schedule as well as weekly planning meeting slides, long 
term planning, pictures, videos and other technical info can be found from the 
web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


